



MEETING AGENDA

Date: May 12th, 2026
Time: 1:00 PM
Location: Paonia Town Hall, 214 Grand Ave
Paonia, CO
Subject: West Loop 8-Inch Water Main Replacement - Pre-Bid Meeting

1. Introductions

- a. Town of Paonia:
 - i. Derek Heiniger – Public Works Utility Operator
 - ii. Stefen Wynn – Town Administrator
- b. RESPEC
 - i. Douglas Schwenke, PE
 - ii. James Starnes, PE – Engineer-of-Record
- c. Project description provided by James

2. Bidding Requirements

- a. Mandatory Pre-Bid Meeting Attendance, must sign-in – all contractors in attendance were to have signed the sign-in sheet.
- b. 5% Bid-Bond
- c. Performance Bond and Labor and Materials Payment Bond at Contract Price
- d. Acknowledgement of addenda
- e. 2-Year Warranty Period (as described in Supplemental Conditions)
- f. State Revolving Fund (SRF) Requirements (Appendix B of the Construction Specifications)
 - i. Davis-Bacon Prevailing Wages
 - Monthly interviews will be conducted
 - Review County Requirements
 - ii. American Iron and Steel / Buy America – Build America Requirements
 - iii. National Term on Suspension and Debarment

5540 TECH CENTER DRIVE
SUITE 100
COLORADO SPRINGS, CO 80919
719.227.0072



- iv. Davis-Bacon Payrolls / Interviews / AIS Certificates / BABA certificates need to be completed and provided with each pay application.

g. Bid Opening

- i. Monday June 8th, @12:01 PM, 2026
- ii. Paonia Town Hall
214 Grand Ave
Paonia, CO 81428
- iii. Bids are currently slated to be submitted in person. However, if bidders would like the option to email, that can be arranged and coordinated in a subsequent addendum.

3. Project Information

- a. Project is being jointly funded through Colorado Department of Public Health and Environment (CDPHE) Drinking Water Revolving Fund (DWRf) Loan and Colorado Department of Local Affairs (DOLA) Energy Impact and Assistance Fund (EIAF) grant.
- b. Project is intended to upgrade existing water distribution infrastructure: Two water transmission pipelines run from the Mt. Lamborn Water Treatment Plant into town. This project replaces the remaining sections of 8-inch steel pipe along the west loop. The proposed design follows a new alignment along Lamborn Mesa Road. PRV 1 is along the east loop.
- c. Project includes four pipe segments with appurtenances, and two (2) PRV vaults. Segments A and B include pipe bores. All pipeline segments include residential full service line and meter changeouts as indicated in the plans. Further restoration road resurfacing.
 - Service lines to private property owners – are provided as part of this project. The impacted private property owners have been notified of these service lines, though they might not remember them when it comes time to install the service line.
 - Service line routing will need to be coordinated with homeowners on an individual basis.
- d. Existing utilities are depicted at QL level B unless otherwise noted. Contractor is responsible to pothole and field verify before construction. – Effort to locate utilities that could potentially interfere with pipeline construction were located through the SUE effort as previously described (i.e. overhead power, gas lines, etc.).
- e. Easements, site access, and staging
 - Easement agreements have been written for impacted homeowners. Town is currently in process of obtaining signatures.
 - County Right-of-Way (ROW) permit includes list of impacted property owners. Town of Paonia anticipates being ROW permit holder.
 - It is anticipated that all easements will be obtained prior to bid. Updates will be provided in final Addendum.
 - Staging will be provided at nearby Town owned properties, such as Clock Tank and WTP site. It is possible that the Town will allow for staging on private



property, specifically that property in which the private property owner has a good relationship with the town.

- f. Pre-bid meeting is mandatory. Bidders who do not attend this pre-bid meeting are not allowed to submit bids for this project.
 - g. See Instructions to bidders Section of specifications for required information to be submitted by apparent low bidder. A bid bond is required as part of this bid package.
 - h. Important suppliers have also been identified in the project drawings and project manual. The contractor may wish to look for "as approved equals" to the following equipment and materials suppliers. However, it is recommended that the prospective bidders engage with the following equipment suppliers:
 - i. iHydrant Assembly
 - ii. Those consist with Town Standards and Specifications
- 4. Permitting Requirements
 - a. Application for Construction Approval Basis of Design Report – has already been acquired through CDPHE.
 - b. Town of Paonia will hold Delta County ROW permit application thru the duration of the project.
- 5. Construction Observation and Testing – to be provided by the Town of Paonia, with some support to be provided by RESPEC. Contractor to coordinate routine schedule with third party testing (E.g. Ground Engineering); Town of Paonia to hold contract with third party testing contractor.
- 6. Contractor protocols
 - a. Will need to follow OSHA and SRF protocols as outlined in the Contract Documents.
 - b. Contractor required to hire and be responsible for appropriate sub-contractors.
- 7. Resident Communication
 - a. Any disruption to service will be communicated to the Town of Paonia representative and given at least twenty four (24) hours notice of any planned water outages.
- 8. Contractor Question
 - a. Bid form – verify lump sum quantities vs. line item quantities
 - b. Service lines – intent is to run the service line to just outside of the home, not into the home and to resident's pressure tanks.
 - c. PRV Vault No. 1 – located on eastern loop: possible discrepancy on the number valves on the valve vault between the drawings and bid schedule. Request for clarification.
 - d. PRV Vault No. 8 – located on western water loop is new Vault to replace an existing.
 - e. Waterline alignment will be staked as construction progresses. Contractor is responsible for drafting redlines. The engineer will answer the question as to whether the right-of-way needs to be staked will be provided in Addendum #2



- f. Materials testing – to be coordinated by the contractor, but will be paid for by the Town.
- g. When will addendum #2 be released? After Contractor questions submitted to BidNet. Target date – May 18th.
- h. Questions can either be submitted through Bid Net or directly to the engineer.
- i. Bids should not be submitted through Bid Net, but either delivered by hand or emailed. Clarification on how the bids can be submitted via email will be clarified in Addendum #2.